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T.1~ § 3163 CORPORAClONES PRIVADAS Cap. 213 Cap. 213 CORr
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I 3163. Conaecuenciu de hacer negocio••in cumplir eon 108 requisi.
t08 para hacerlo

(a) Una corporaci6n foranea que haga negoci08 en el Estado Libre
Asociado sin un certificado de autorizaci6n no podr8 incoar ningUn proce
dimiento en ningUn tribUl'lai del Estado Libre Asociado hasta tanto obtenga
e1 certiftcado.

(b) El sucesor de una corporaci6n Coranea que hiciere negocios en el
Estado Libre Asociado sin un certiticado de autorizaci6n y el cesionario de
una causa de accion que surgiere de esos negocios, no podri incoar un
proeedimiento bassdo en tal causa de acci6n en ningtin tribunal del Estado
Libre Asociado basta tanto la corporaci6n foranea 0 au sucesor obtenga un
eerti1icado de autorizacion.

(c) Todo tribunal en el Estado Libre A..ioci~do podra para.Uz.ar un
p:rocedimiento incoado por una corporaci6n foranea, 8U sucesor 0 ce.sionario
basta tanto se detennine si 1a corporaci6n forinea 0 3U 8ucesor debe
obtener un certiftcado de autonzaci6n. Si as! 10 determina. el tribunal podra
paralizar e1 procedimiento hasta tanto Ia corporaci6n Coranea 0 su sucesor
obt.en el certificado.

No obstante 10 dispuesto en los incisos (a) y (b) de esta secci6n el que
una corporaci6n foranea dejare de obtener un certificado de autortzaci6n no
menoscabara la valide:; de sus aetos corporativos ni imped.iri. que se
detienda de cualquier procedimiento en el Estado Libre Asociado.

e Loa tribunales del Estado Libre Asociado estarin facultad08 para
prohibir que cualquier corporacion foranea 0 agente de la misma haga
eualquier negocio 0 acci6n en el Estarlo Libre Asociado si dicha corporaci6n
no ha cwnplido con alguna seccion de este subtitulo aplicable a la misma 0

si dicha corporaci6n ha obtenido un certitieado del Secretario de Estado con
arreglo a la sec. 3165 de este titulo mediante falsa representaci6n 0 engaiio.
El Secretario de Justicia habra de proceder por iniciativa propia 0 de
terceros interesados presentando una querella ante el Tribunal de PrUnera
Instancia (Sala Superior) cotrespondiente a la localidad donde la corpora
cion realice sus negocios.-Agosto 10, 1995, NUm. 144, art. 13.03, ef. Enero
1. 1996.

f 3160'. Actividarles que no conllutuyen transaccione. de negoci08 en el
Estado Libre Aaociado

(a) Las siguientes aetividades, sin que 1a lista sea ~austiva, no
con.stituyen transacciones de negocios en el Est41do Libre Aaociado:

(1) Entablar. defender 0 transigir cualquier proce80 judicial;
(2) Uevar a cabo reuniones de la junta de directores 0 108 accionistas u

eQIaB a~~tidade8 reJacionadas con IQa ~t05 ~~rativ08 intern08;

(3) tener cuentas banes
(4) mantener oficinas.

de ]06 valOre8 propios de 1& (
ri08 con respecto a dichos ..

(15) vender a traves de (
(6) solicitar U obtener Ii

emplesdos Q agente8 0 de ..
fuera del Estado Libre Asca!
tual;

(7) crear 0 adquirir dm
inmuebles;

(8) garantiur 0 cobrU'
propiedades que garantizo

(9) ser titular, sin mis,
(10) realiur una aedo!'!

treinta (80) dias y no sea w
(b) Las diaposiciones de

eorporacion forinea esta suj
Libre A80ciado con arreglo
del E9tado Libre Aaociali'
eorporacl6n esta dedicada
Asociado para fijar su rel5IJ
.sq: y SOIl et seq. del 'I'itulc
144. art. 18.04, ef. Enero 1.

t 3160. Proeedimiento pt
negoei08 en el Es

(a) Toda corporaci6n for
cion para hacer negocios
8011citud en el Departanll
siguiente informaci6n:

(1) EI nombre de la 0

(2) el nombre de la ju
(3) la fecha de incorp
(4) la direcci6n fisica
(5) la direccion de su '

el nombre del agente· resie
(6) los nombres y las

directores y ot\ciales;
(7) Wla relaciDn de 10

120
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(8) tener cuentas bancari8B;
(4) mantener oticinu 0 agencias para el traspaso, canje e inacripci6n

de 1011 valoree propios de la eorporaci6n 0 mantener ftduciariOll 0 deposita
rio8 con reepeeto a dich08 valoree;

(5) vender a traves de contratistas independientes;
(6) solicitar U obtener 6rdenes, sea a trav& del COtTeO 0 a traves de

empleados 0 agentes 0 de otra manera, a1 se deben aceptar talea 6rdenes
tuera del Estado Libre ABociado antes de que sorja la obligaci6n contrac
tual;

(7) crear 0 adquirir deudas, hipotecas 0 garantfas de bienes muebles 0

imnuebles;
(8) garantizar 0 cobrar deudas 0 ejeeutar hipotecas 0 garantfas en las

propiedadea que garantizan 188 deudas;
(9) ser tit'.l1ar. l'Jin mlia, de bienes muebles 0 inmuebles;
(10) realizar una acci6n aislada que 8e complete dunmte el !:ennino de

t:reinta (30) dfas y no sea una de una serle de naturaleza similar.
(b) Las disposiciones de eata aecci6n no reginin al determinar si 1&

corporaei6n foranea est! sujeta a ser emplazada y demandada en el Estado
Libre.Asociado con arreglo a la sec. 3172 de este titulo 0 cualquier otra ley
del Estado Libre Asociado. Talnpoco reginin para detenninar Ji una
eorporacion esU ded1cada. a industria 0 negocio en el Eatado Libre
Asociado para tijar 8ll responsabilidad contributiva bajo 188 sees. 8001 et
seq. y 80U 6t seq. del Titulo 13, SegdD sea el caso.-Agosto 10, 1996, Ndm.
144, art. 13.04, ef. Enero 1, 1996-

t 3166. Procedimiento para eUlI'plir con 108 requi.it08 para hacer
negocioe en el E.tado Libre Asociado

(8) 'Thda corporaci6n fonnes podra 50licitar WI certiticado de autoriza
ciOn para hacer negoci08 en el Estado Libre Asociado radicando una
solicitud en el Departamento de Estado, en la que se consignari la
siguiente informacion:

(1) EI nombre de la corpor&C!6n !oranea;
(2) el nombre de la jurisdicci6n segUn cuyas leyes eata incorporada;
(8) 18 fecha de incorporaci6n y el plazo de personalidad jurldica;
(4) la direcci6n tIsica de su domicilio corporativo;
(6) la direcci6n de su oficina designada en el Eatado Libre Asociado y

el nombre del agente.residente en dicha oficina;
(6) 108 nombres y las direeciones W1uales de negocios de SUB actuales

directores y oficiales;
(7) una relaci6n de 108 activos y pasivos de la corporaei6n, y

Cap. 213 CORPORAClONES FORANEj\S T.U t 3165

t
i
I
I'

I
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BtJIf'K1E IIENNA7AR, CSP
LAW OPPress

POST OPPICE BOX lS1QlO - NO. 2U
SAN roAN. PUERTO RICO 00919-4000

TELP.PHONE: ('787) 7.54-9191
PAX (787) 764-3101

A. J. 8coD_ Zcquein
.bt :R. Ga!d8 p~
Ruth N. De~ Ouzm'n
LmI Eo Padr60 Raudo

Amuic:an I.IItet'utioaal Plaza
1'bitd PIoor - Suite 304

!SO M1UiO'l RiVUII A\I'e1IIle
Hate Rey. Puerro Rico 00918

DATE: December 18, 1997

TIME:

FAX NO.: (202) S28-8409

Ms. Elizabeth B. §Icb§' :a~
: Jos' R. Garc1a P'rez~ Esg. ______

: Telecellular Inc.

SENT TO

SUBJECT

FROM

CLIENT : _-..l!TuPLlR2- _ FILE NO.: 5-2227

NUMBER OF PAGES (INCLUDING THIS ONE) :_...:}~~::-. _

MESSAGE : Enclosed please find a letter with enclosures to be

delivered to Ms, EliZAbeth Sachs.

IF YOU DO NOT RECEIVE ALL PAGES, CALL (787) 754-9191 AND ASK FOR:

MERCY

nus MESSAGE IS IH'l'JQfD8D ONLY FOR TBJ: USB OF THE INDIVIDUAL OR ENTITY TO WHICH
IT IS ADDRBSSZD '1'0 ABD MAY CONTAIN IIU'OJtMA~IOH THAT IS PR:IVlLBGED, CONFIDBNTIAL
AND EDKPT~ DISCLOSURB UNDER APPLICABLE LAW. Ill' THE READIR OF THIS MESSAGE
IS NOT TID: IllfTENDBD RECIPIENT, YOU ARE RBRBBY JrOTU'I1i:D THAT ANY DISSEMINATION.
DISTRIBUTION OR COPYING OF THIS COMMUNICATION IS STRICTLY PROH:IBITED. THANK YOU.
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TELECELLULLAR ISic!, INC, ET ALS

PlaIntIffs-CounterclaImed

YS.

TELECELLULAR DE PUERTO RICO,
INC., ONE-TO-ONE WfRELESS, [NC., SPECTRUM
MANAGEMENT GROUP, INC., SAN JUA."i
PACIFIC MA1'iAGEME1'iT, INC.. EDWARD
NEMETH AND ROOER CRANE

Defendants-Councerclai mants

Cl VIL NUM. K PE%-0263
COURT ROOM 807

RE:

PRELIMINARY AND PERMA .
INJUNCTfONS Af'..,[) DAMACi!

ANDINGS OF FACT AND LAW AND JUDGMENT BY DEFAULT

At the default hearing on the above-captioned case, held on July 15, 1997 to discuss the

damages claimed by Telecellular de Puerto Rico, Inc. (TP~) in their counter claim they appeared

represented by AJ. Bennazar Zequeira, Esq. and Jose F-. Garcia Perez, Esq. The plaintiffs

counterclaimed were represented by Benjamin Angueira Aguirre, Esq.

Before the testimony of witnesses and with consent of both parties, the court decreed in open

court partial summary judgment presented by the defendants-countp.rclaimants and opposition

submitted by the defendants that were pending adjudication in the records of this case when it was

assigned to the undersigned judge.

Accordingly we determined that the defendants had clearly established that there were was no

dispute as to any essential fact and that as a matter of law - except awarding of damages - it was in

order to hand down a partial summary judgment in favor of the plaintiffs..

At the trial, the defendants presented documentary and oral evidence consisting of the

testimony of Mr. David L. Barrett, qualified expert in industrial financing and Chief Financial

Officer ofTelecellular de Puerto Rico, Inc.

The plaintiff cross examined Mr. David L. Barrett.

Having weighed all the evidence and for a clear and full understanding of the issues, the court

formulates the following:
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JUDGMENT ( 2)

FINDINGS OF FACT

CIVIL NLIM. K PE96-0263

l. Telecellular de Puerto Rico, Inc. is a corporation organized under the 1.1\\ "I' the State of

Delaware. with offices in San Juan. Puerto Rico. that was created with the ObjCl: i \ " \)( developing

and managing a telecommunications system in Puerto Rico.

2. The counterclaimed Caribbean Spectrum, Inc .. Island SMR, Inc. and Island Digital

Communications. Inc. are corporations organized under the laws of the Statc nf Delaware with

offices in San .Iuan. Puerto Rico. 1

3. The Federal Communications Commission (FCC) granted three licenses to the plaintiffs to

operate five channels in the 800 MHz frequency band in different parts of Puerto Rico.

4. In March, 1993, another twelve (12) corporations, also organized under the laws of Delaware,

each obtained three licenses from the FCC to operate five channels in the 800 MHz frequency band

in different parts of Puerto Rico.

The remaining plaintiffs-counterclaimed and the other twelve ( 12) corporations shall be known

hereinafter as "Licensees."

5. On March 21 1994, Mr. Paul Conrad signed fifteen similar documents entitled" Joint Venture

Agreement" by which each Licensee agreed to join the telecommunications system proposed by

TPR. In one of these documents Conrad appeared representing both contracting parties and signed

twice. Conrad also signed fourteen documents in representation of Telecellular. Inc. In these

documents it was identified as a "Puerto Rico Corporation".

6. In September 1994. Telecellular, Inc. was formally incorporated in Puerto Rico under the name

ofTelecellular de Puerto Rico, Inc. (TPR) by Paul Conrad. Edward Nemeth and Roger Crane.

Thr(lut!h the partl~tI Judt!ment Issued earlier III thiS case. the aCl!(lns between the other entitles that had

appeared In the amended complaint and TPR were dismissed

At the tnaL It appeared that. on Jul~ 1-{, i1l97. Tclecellular. Inc. and Canbbean Spectrum. Inc. had
I lied 1m bankruplc~ under Chapter I I (lIthe Federal Bankruptc\ Code I II \S.C Sec \ el seq.)
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JUDGMENT ( 3) CIVIL \! '-1. K PE96-0263

7. On February 15, 1995, TPR was incorporated in Delaware and in Septembt' ,qs it waived its

corporate rights in Puerto Rico and requested authorization to do business ·!t'rto Rico as a

foreign corporation. The Puerto Rico Department of State granted said authoril.1 1\

8. On February 27. 1996. TPR requested from and was granted by the . an Extended

Implementation Grant (EIG), This grants the Licensees five years from that d,llL' to construct and

operate the telecommunications system instead of the ori ginal one year term. P\I r'~1 f;tnt to the terms

of the EIG, certain stages of the system had to be completed on specific dates. during those five

years. h also required that TPR finish construction and put into operation at least twenty-four

stations by February 27, 1998.

9. On May 26 1995, the Licensees and TPR, created a Joint Venture to establish a

telecommunications network with island-wide coverage, and entered into the following contracts:

Joint Venture Agreement Construction and Management Agreement, Purchase Option Agreement,

and a Licensee Investor Representation Letter (hereinafter "the documents of May 26, 1995").

10. In these documents TPR was represented by Mr. David L. Barrett or Mr. Roger Crane. The

Licensees were represented by their respective directors, including Conrad, who signed on behalf

of Caribbean Spectrum, Inc. All the contracting parties accepted the Joint Venture Agreement of

March 1994, based on the documents of May 26, 1995.

II. The Joint Venture Agreement specifically stipulated that the parties establish ajoint venture to

provide specialized mobile radio services in a Wide Area System in Puerto Rico (the "System"),

including the acquisition and construction of the necessary facilities and operation of the System,

once it completed.

12. The Construction and Management Agreement provided that each Licensee contract with TPR

so that with regard to the licenses FCC might grant, TPR would provide services related to

planning. engineering. consulting, construction and management of the System.
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13. On the other hand, the Purchase Option Agreement required that each contr:ll' 'i'2l-icensee

grant to TPR the right to acquire all the rights to the Specialized Mobile Roll!" System of that

Licensee in Puerto Rico. including, but not limited to, the licenses, call signs. I ''-'illencies, and the

location of said frequencies. all in exchange for twenty-five thousand (25Jl<I{1 ~h3res of TPR.

Upon compliance with the contract stipulations, TPR would have entitlement to all (he rights of the

Licensees with regard to the System, and they. in tum, would become shareholders in TPR.

The unrefuted evidence showed that once the May 26, 1995 documents were completed, TPR

made active efforts to secure the financing necessary for the development and construction of the

System.

14. On September 27, 1995, negotiations to obtain financing were near completion with the

granting of a loan contract. At this crucial moment, the then legal representatives of Mr. Conrad

and of several Licensee~ wrote a letter to TPR requesting extrajudicially, among other things,that a

larger share of stocks in TPR be granted to Mr. Conrad. They alleged that TPR was started up by

Mr. Conrad and Mr. Edward Nemeth and that later Mr. Roger Crane had joined them as a partner.

15. The evidence clearly showed that said request was granted and negotiations were conducted

that led to an agreement, by virtue of which Mr. Crane canceled a $100,000 note due from Mr.

Conrad. TPR issued 125.000 additional shares to Conrad and also paid him the amount of

twenty-five thousand dollars ($25,000) in February 1996. It was agreed that an additional $25,000

would be paid in February 1997. It is an undisputed fact that in exchange for and in consideration

of these payments, and in response to the request, Conrad and the other Licensees plaintiffs.

among others, relieved TPR of all claims against TPR and they expressly agreed not to initiate any

legal action to settle same.

16. After completing this transaction with Mr. Conrad and the Licensees, and as a result of other

complicated negotiations. in October. 1995. TPR agreed with Ericsson, Inc. a Swedish-American

company with main offices in Texas, that Ericsson, Inc. would conduct research to develop the
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new equipment needed for a reliable digital cellular telecommunications systen~ ,ould function

in the Licensees' channels, develop it , produce it and sell it to TPR, in onk I to be used in

the system.

17. In the same manner. evidence showed that TPR negotiated and nLll1 . "ecure from

Ericsson, Inc.-the financing needed to purchase the equipment and construct tht' ;l'qllired physical

facilities for the operation and execution.

18. The financing consisted of a bridge loan of up to two million dollars (S2.()(X),OOO.OO) to be

used to commence the development of the project, until certain conditions were met for a sixty

million ($60,000,000) term loan, of which forty million dollars ($40,OOO,OOO) were to be used

for the purchase of equipment, and twenty million dollars ($20,000,000) were to be used as

working capital.

19. In October 1995, the documents for the bridge loan were executed and it was anticipated that

around April 18, 1996 the long-tenn loan arrangements would be completed.

20. Evidence revealed that the tenns of the financing were very favorable for TPR. Among other

reasons, Ericsson did not require any equity in the project in exchange. Also, Ericsson would

allow TPR to raise the required twenty million dollars of capital in stages during the first five years

of the development of the project. Therefore, the ordinary shares that TPR had to sell to raise

capital would increase in value as the project developed. This made it unnecessary to sell more

TPR stock, and at the end of the process, the original investors, including the Licensees (as

shareholders ofTPR) would have a greater share in the total net worth of the project.

21. On the other hand, the transaction was beneficial due to the fact that the first disbursement of

funds, in the long term, would produce the funds needed to pay the bridge loan to TPR. Ericsson,

in its dual role as finance provider and equipment and technology provider, decided to make these

investments because of its interest in introducing its new technology on the market. The TPR

project was beneficial to Ericsson and they took advantage of the opportunity.
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22. In October, 1995. as part of the documents required by Ericsson in order: ~rant the loans,

each Licensee signed a Stock Security Agreement and a Consent to Collall" !; Assignment of

Agreements recognizing and ratifying the validity of the May 26. 1995 dlhi!llents. Mr. Paul

Conrad appeared in the contracts representing Caribbean Spectrum. Inc. Ev!\k:" l' demonstrated

that before March 1995, Mr. Paul Conrad knew that Mr. David L. Barrett and :vlr. Roger Crane

had no relationship with Telecellular. Inc .. a Delaware corporation that presented the original

law<:uit in this case and ot which Conrad alleged being the Vice President. Un the contrary, we

believe that the evidence established that Mr. Conrad also knew that Mr. David Barrett was the

Chief Financial Officer of TPR and that Mr. Roger Crane was its president. After an in-depth

evaluation of the evidence, we concluded that Mr. Paul Conrad was not a victim of any deceit or

false representation. Conrad had personal knowledge between March and October 1995, that both

Barrett and Crane represented TPR and not Telecellular, Inc., a Delaware corporation.

23. Once the documents were executed and the bridge loan was granted, TPR initiated the

1evelopment of the project. By April 5, 1996, TPR had contracted GTE Corporation ("GTE") a

world-renowned company in the telecommunications field, to construct and develop the physical

facilities needed to operate the system.

24. The evidence shows that one of the specific conditions that Ericsson required of TPR in order

to approve the loan was that TPR not be subject to any legal action. However, aNare of this fact

the plaintiffs counterclaimed initiated the above-captioned lawsuit on April II, 1996.

25. It is particularly significant that on April II. 1996 the previous legal representatives of the

plaintiffs, who had also represented Mr. Conrad and the Licensees in the negotiations that led to

the release document of October 1995. sent letters to Ericsson. Inc. and GTE, infonning them that

this lawsuit had been filed. They also explained the details of the allegations contained in their

petition and demanded that all existing agreements between TPR and said companies be canceled.

The letters were distrihuted to the directors of all the Licensees.
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26. It was not long before the adverse result of said action was felt EvidenCt""\ ~ that on April

23, 1996, Ericsson, Inc. Declared, in writing, that TPR had defaulted on rill' in contract and

demanded the immediate reimbursement of the amount of one hundred t\\ l' \ one thousand

dollars (SI2I,CXX)) that the defendant had not lIsed although it had already h\hursed as part

of the bridge loan. Ericsson also granted TPR until May 22, 1996 to complete the legal action

related to the lawsuit, and to compl y with the conditions agreed to, in that TPR \\ \'lJld not have any

legal procedures pending against Ericsson. Otherwise, Ericsson clearly stated that it would not

disburse the sixty million dollars ($60,000,000) of the long term loan and would proceed to claim

the guarantees, including the licenses of the fjfteen ( 15) Licensees and all the contractual rights of

TPR.

27. By May 28, 1996, upon not complying with Encsson's requirements, its attorneys entered a

fonnal plea to TPR, claiming payment of the funds disbursed up to April 18, 1996. In the same

manner, in a letter dated April 24, 1996, Ericsson, Inc. informed TPR that it had suspended the

:-esearch, development and production of the equipment that TPR needed to implement the

System.

28. Evidence patently showed that the acts of the plaintiffs-counterclaimed were the direct cause of

Ericsson's not granting the long-tenn loan to TPR and of suspending the research, development

and production of the equipment needed to operate the System. Also, compliance with the tenns of

the GTE contract were postponed, including the selection and contracting of sites for the location

of the antennas and the construction of the stations.

29. The acts of the plaintiffs, together with the contents of their letters and the initiation of this

lawsuit, caused damages to TPR, consisting of. among other things, the loss of financing.

valuable time for installation of the System. loss of availability of equipment, and the technology

needed to operate the System: loss of market. the opportunity to complete business transactio"".
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and also to establish a competitive position, higher interest costs, loss of \ :11 ii'.' \)f the original

investment, and substantial costs and economic damages.

30. The weight of the evidence indicated that the letters sent to Ericsson, In, 'lid GTE and the

filing of the lawsuit kept TPR from positioning itself as the third cellular il" . ·"ne network in

Puerto Rico and the first to offer totally digital communication services, which !)rnvides security

against interceptions.

31. Cnrefuted evidence s!1ows that because of the loss of financing, due to the unavailability of

equipment and technology, TPR has not been able to start construction of the System as required

by the EIG, due to the fact that construction of the System did not begin in 1996 and the FCC

moved forward the deadline on which TPR was to have constructed the System and put it into

operation. In this regard, there is an FCC Resolution on record, granting TPR a short period that

expires next NovemUer 20, 1997, to complete the construction of the project. Should TPR be able

to do so, it would be the fifth or sixth cellular telephone network company in Puerto Rico.

32. On the other hand, as long asJhe plaintiffs-counterclaimed do not comply with their obligations

as set forth in the May 26, 1995 documents, TPR will not be able to secure alternate financing that,

as we had already indicated due to noncompliance with said obligations, Ericsson had withdrawn.

In consequence, the project would continue to be delayed and at serious risk of being lost

completely. It is evident. that having established November 20, 1997 as a deadline for designing

the base, there is little time to order equipment. acquire sites for installing the bases, secure

approval from ARPE, construct sites, and install the equipment as required by the FCC to enable

TPR to retain the EIG it had been granted.

33. According to the evidence - at least until the trial itself- the only alternative available for

carrying out the project is if the FCC grants TPR the reconsideration it had requested from the

FCC in view of the unforeseen order moving up the dates, and an extension of the original terms.

34.ln the present case. the unrefuted evidence presented by the defendants-counterclaimants,
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established that the acts of the plaintiffs-counterclaimed as described. caw:,' 'c' delay of the

development of the project and caused the following damages:

Interest on principal of the bridge loan
($879,000 x 14.5o/t, annual) as of April 18. 1997

Operating Costs ( wages, professional fees.
office rental, travel.)

Loss due to the inability of the project to
generate revenue for one year

Total

SI 25.-t55

$867,300

55.513.656

$6,308,41 I 1~ll'l

35. It is an indisputable fact that TPR lost the financing Ericsson had offered and had to seek an

alternate that is definitely more onerous, if one considers the fact that, although the financing

offered by Ericsson required that $20,000,000 in working capital be raised, it accepted that this be

done by selling 30% of the stock of the project over a period of five years. Nevertheless, the

financing that could now be secured on the market called for raising an initial working capital of 20

million up front. Based on the projected value of the System, and assuming that the FCC grant the

extension that will be needed to build it, this would necessarily entail offering for sale 57% of the

business's ordinary stock, which represents a 27% difference in the value of the project. which

would have to be conveyed or negotiated in order to obtain the same amount of financing.

36. On the other hand. the projected value of the System, based on industry standards, and on

which Ericsson based its decision to originally grant financing, is $46.200,000.00. This represents

a difference of $12,470,000 for TPR. Moreover. the financing granted by Ericsson did not

require commission payments or consulting fees for brokers or financial consultants, while

alternate financing obtained on the open market would, and it is calculated at 2% of $1,600,000.

Therefore. if new financing is obtained. it will cost TPR $14.070,000 more than the original

financing granted initially by Ericsson. which is no longer available.
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37. The Court determines that the damages for delay in the development of the j 1 r<'Ject and loss of

financing from Ericsson amount to fifteen million dollars.

38.ln the same manner if no new financing is obtained, or if FCC does not rCl\ ll1'lder and ex.tend

the deadlines for completing the construction of the physical facilities of the .\ \', l' ill, the ElG and

the licenses to operate the System will expire and the project will be completelY lost. As a result,

TPR would lose $46,200.000 of the current value of the project. as unquestionahle demonstrated

by the evidence.

Based on the above Findings of Fact, the court formulates the following:

LEGAL CONCLUSIONS

1. In the above captioned case, except for the aspect of damages, partial summary judgment was

pronounced, since there exists no real substantial controversy as to any of the material facts, and

as a matter of law, sentence should be pronounced in favor of the plaintiffs. Consejo de Titulares

v. M.G.I.C. Financial, 1991, CA. 91050; Mercado Vega v. UPR; CA. 91-39.

2. As we had pointed out, the plaintiffs-counterclaimed presented na defense against any of the

allegations of the counterclaim filed by TPR. Nor did they submit any evidence or statements that

in any way would establIsh a dispute or controversy against the request for partial summary

sentence requested by TPR.

3. On the other hand. the record is totally devoid of any evidence that shows that the fraud as

alleged in the complaint is that to the effect that the Licensees were represented as contracting with

one entity when they were actually contracting with another. Evidently, Paul Conrad was a

promoter of the project from the beginning, and had full knowledge of everything that was going

on, and knowingly participated in a scheme in which he himself was the victim and contributed to

creating a deceiving situation. The Court concludes that the documents of May 26, 1995, are valid

and that the contributions mutually agreed to are binding for the parties, and are in full force and

oblige all parties to specific compliance with everything therein stipulated.
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The supposed error that the Licensees allege is not legally sufficient to inv;1 "de the contracts,

because same were executed for the development of a wireless communicatil' ,tern and not to

identify the corporation with which they contracted or its P&rticular attributes

4. The undisputed evidence demonstrated that the documents of May 26. I' , : .\ ere signed and

ratified under circumstances that show no doubt that there was consent. ,'I d)Ject and cause

required for their validity.

5. The rest of the plaintiffs-counterclaimed also respond to TPR, since the ohl12,ations set forth in

the contracts have force of law between the contracting parties and must be complied with pursuant

to same Civil Code, 1930 . Art. 1044,31 LP.R. A. , Sec. 2994. The contacts are binding not

only with regard to the fulfillment of the contractual obligations but to also to all the consequences

th~t, according to their nature, are in agreement with good faith. Ramirez v. Club Cala de Palmas,

123 D.P.R. 339 to 347 (1989). The remaining plaintiffs- counterclaimed did not fulfill their

contractual obligations with TPR, thus contributing to the damages suffered by TPR.

6. Article 1077 of the Civil Code, 31 L. P. R. A. 3057, applies to the current case, granting to the

aggrieved party the option of specific compliance with the obligations, if the appropriate

contribution is still possible. The refusal of the remaining plaintiffs-counterclaimed to comply with

what they agreed to in the Purchase Option Agreement, of transferring to TPR their interest in the

mobile radio system in Puerto Rico, including the licenses granted by the FCC, subject to its

approval, in exchange for stock in TPR. TPR has the right to exercise appropriate actions to

validate its right to the transfer and the remaining plaintiffs-counterclaimed must execute the

transfer.

In light of the foregoing Findings of Fact and Law, the court orders the following:

Judement

The amended lawsuit is dismissed and the counter claim is granted.
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Caribbean Spectrum. Inc. Island SMR Inc.. and Island Digital Communicati," Inc. are liable in

solido to TPR for the damages they ha\'e caused. We also declare the docUn1t'II' ,I May 26. 1995

to be valid and in full force and binding on all parties to the temlS therein agrel'dlpon. Therefore.

the court orders Caribbean Spectrum, Inc.. Island SMR. Inc. and Island Digl!./ I ,'mmunications.

Inc. to comply specifically with the documents of May 26. 1995, and. pMllculariy. to the

respective Director of each of these corporations, that in a period of time not ttl exceed ten ( 10)

days, he sign all the necessary documents. in name of the Licensee he represents, to transfer to

TPR the interest the Licensee might have in the specialized mobile radio system (SMR) in Puerto

Rico; in exchange for this, TPR shall issue 25.000 ordinary shares once the transfer is approved

by the Federal Communications Commission. The Marshall of the Superior Court of San Juan of

the Court of the First Instance is hereby authorized. without the need for any further order to the

effect, to grant said documents of transfer. on behalf of and in representation of each of said

entities, if their respective Director or any of them fails to do so in the next ten (10) days.

The court orders Island SMR, Inc. and [sland Digital Communications, Inc. to pay, jointly

and severally. the sum of $[5.000.000 to TPR for the damages previously described.

The claim for damages made by TPR against Caribbean Spectrum, Inc. is dismissed without

prejudice and only for statistical purposes so that same may be considered if the bankruptcy is

dismissed by the federal court.

REGISTER AND NOTIFY

In San Juan. Puerto Rico October 23. 1997.

(Signed)
C HEY DEE PAGANI PADRO
JUDGE SUPERIOR COURT

IHandwritten: lIIegihle _,. Cannen L. Lopez
Deputy Clerk
For: M. Rosa

IInitials appear in left margin of
each page of the document I
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TELECELLULAR

OPPOSITION TO PETITION FOR PARTIAL RECONSIDERATION

EXHIBIT D
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Federal Communications Commission
1270 Fairfield Rllad

Gettyshurg, PA 17325-7245

~EP 0 5 1995

Elizabeth R. Sachs
Lukas, McGowan, Nace & Gutierrez
1111 Nineteenth Street, N, W.
Suite 1200
Washington, DC 20036

Dear Ms. Sachs:

In Reply Refer To:

7110-181

This is in regard to your letter dated July 20, 1995. on behalf of Dan Dorough. which
requests a waiver of Rule 90.631(e) and (t), to extend the time in which 800 MHz Trunked
SMR station WPFF715 must be constructed.

The Commission database records indicate station WPFF715 was issued to Dan Dorough on
July 28, 1994. Rules 90.631(e) and (D requires a station be placed into operation within one
year, except as provided in 90.629, or its license cancels automatically and must be returned
to the Commission. The construction deadline for station WPFF7l5 was July 28, 1995. The
request states an extension is required because the site owner, City of San Clemente,
informed the licensee that site renovations had taken substantially longer than scheduled.
The request states Dan Dorough (Dorough) contracted with Fisher Communications (Fisher)
to manage the station on his behalf. Fisher Communications contacted the City of San
Clemente (The City) in January 1995. The City confirmed site availability at this time and
informed Fisher of the upgrading and renovations being performed to expand the facility.
The City anticipated the renovations being completed by Dorough's construction deadline.
Fisher Communications ordered and received the equipment on June 26, 1995. When Fisher
Communications contacted City of San Clemente regarding the construction of the station,
Fisher was informed that the renovations were not complete. The City indicated they would
not be able to accommodate Dorough's system until September. 1995. Fisher
Communications, immediately upon being notified of the incomplete renovation project by
the City, tried to relocate this station to another site. Dorough's station was issued offset
frequencies because of its proximity to the Mexican border. Relocating a station with this
type frequency was virtually impossible because of the terrain and the Commission's mileage
separation requirements between co-channel systems (See Rule 90.621). Nextel
Communications Inc., a competitive SMR operator, was contacted regarding site availability
but it could not accommodate the system because of its own operations.

Rule 90.167(c) states that extensions of time must be filed prior to the expiration of the
construction period and that no extension will be granted for delays caused by lack of
financing, lack of site availability, or for failure to timely order equipment. However, Dan
Dorough has made a diligent attempt to timely construct the system. The delay in
renovations by the City of Clemente was due to circumstances beyond the control of the



licensee. Therefore, the Commission will allow Dan Dorough until September 28, 1995, to
fully implement his radio station. If the station is not constructed and operational by that
date, authority for any portion not constructed and operational will automatically cancel.

Please keep a copy of this letter with your stations records.

Sincerely.

4!~4tr
L Terry L. Fishel
ZI r Chief. Land Mobile Branch

cc: Kathy Garland, Chief
Consumer Assistance Branch
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C£RTmCATION

On behalf of Tet.t!CPlLULAR.. tbe undersigned ITlI.DI&Cc for TELBCEL.LUlAR hereby
catif1C5 UDder penalty of peJju.ry, that the following is true and o.mect;

1. 1bat t have read the atlaCbed "Opposition to Petition for Partial Rc.cc>nskleraticm";

2. Thai all of tbe laformation conaained therein is true a...t cmTCCt to the best of my
kDuwledge. informacion and belief.

1 BLECELLUlAJ\, a joiM ve~ by:

Td.eceUular de Puerto Rlcu. [D:., Manager

Roger Crane. President

Date

.- .-......... ..... -- ..-.
r;iI't'""":'7Y 'Qt: /' Ii\/TOI

TOTRL P. L11



CERTIFICATION

On behalf ofTEU~CElLULAR.the undersigned manager for TELECELLULAR hereby
certifies under penalty of rerjury, that the fcUowjng Ui true and corr~'

3. That I hl\le read the attached ~OIJposition to Petition for Partial Reconsideration";

4, That all of the information contained therein is true lind correct to the beSt of my
knowled,e, inlonnation and beUef

TELECELLULAR. a joint venture by:

Teleeellutar de PtJetto RicCI, Inc .. Manager
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<202A288409; #2.'2

(In hchalt nf Tm .F-CEI.LULAR. lhc IJl1der<ljtned manager lor TE1.ECbLU)Lt\R hercb~

LC' lilC~ under penalty or re~'lury that lhe foUo\oll1n,lZ 1~ true and COrtcct:

That { haw n:ad !hc :lff:lched 'OPP(l$itINj ((I PetItion for Partial Rccon&idcrat,m!

6 That ali of the informtll\0n n)nt:lJocd lherein l~ trUt and c.orrect to tht' he~t ot m ...
j((l! 'wledge. tnfOnl'lalll1n and bchct

Ct'RJ8BEA:'\l OIGfTAL COMMtlI'ICATIO:--;S. INC
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CERTIFICATE OF SERVICE

I, Linda J. Evans, a secretary in the law office of Lukas, McGowan, Nace & Gutierrez,

hereby certify that I have, on this January 7, 1998, caused to be hand delivered a copy of the

foregoing Opposition to Petition for Partial Reconsideration to the following:

Daniel Phythyon, Chief
Wireless Telecommunications Bureau
Federal Communications Commission
2025 M Street, N. W., Room 5002
Washington, D.C. 20554

Rosalind K. Allen, Deputy Chief
Wireless Telecommunications Bureau
Federal Communications Commission
2025 M Street, N.W., Room 5002
Washington, D.C. 20554

David Furth, Chief
Commercial Wireless Division
Wireless Telecommunications Bureau
Federal Communications Commission
2100 M Street, N.W.
7th Floor, Room 24
Washington, D.C. 20554

Ramona Melson, Chief
Policy and Rules Branch
Commercial Wireless Division
Wireless Telecommunications Bureau
Federal Communications Commission
2100 M Street, N.W.
7th Floor, Rm. lOlA
Washington, D.C. 20554

*Yia Federal Express on 1/8/98
**Yia First Class Mail

*Terry L. Fishel, Chief
Land Mobile Branch
Division of Operations
Wireless Telecommunications Bureau
Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

**Alan S. Tilles, Esq.
Meyer, Faller, Weisman &

Rosenberg, P. C.
4400 Jenifer Street, N. W.
Suite 380
Washington, D.C. 20015
Counsel for North Sight
Communications, Inc.

Linda J. Evans


